Table 2.2

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)

STIP: Sound Walls

Capital Cost Range| Average Dpnfidence Interv # of
Low High Percentage| Low High Projects
Phase O* $373,000] $3,144,000 16.6% 6.7%  26.4% 12
$0] $659,499 23.5% 17.1% 29.9% 11
Phase 1 $659,500| $1,003,999 26.3% 16.6% 36.0% 11
$1,004,000] $2,192,164 22.8% 12.3% 33.4% 12
$2,192,165 up 13.4% 3.8% 23.1% 11
Phase 2 $0 $4,749 549.6% 0.0% 1856.5% 4
$4,750 $11,949 455.3% 0.0% 1196.4% 4
As a proportion of R/W Capital $11,950 $43,326 467.4% 185.3% 749.6% 5
| _saszar| w| 18820 |114% 3650%| 4
$0] $834,999 0.8% 0.0% 2.4% 5
As a proportion of Total Capital $835,000] $1,367,279 2.1% 0.0% 4.3% 6
$1,367,280] $2,231,159 2.8% 0.0% 6.1% 6
$2,231,160 up 4.1% 1.1% 7.0% 6
$0] $533,999 21.0% 14.3% 27.7% 10
Phase 3 $534,000] $908,999 18.0% 12.6% 23.4% 11
$909,000| $1,909,999 20.8% 15.7% 25.8% 11
$1,910,000 up 21.7% 15.7% 27.8% 11
The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.
Used historical data from FYs 1992-1997.
Support costs include functional overhead but not administrative overhead. December 20,2000

* - Insufficient data to generate quartiles



Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)

STIP: HOV
Capital Cost Range Average Confidence Interval # of
Low High Percentage Low High Projects
$2,000,000 $56,004,091 1.6% 0.0% 3.8% 6
Phase 0
$0 $4,447,999 45.6% 19.5% 71.8% 8
Phase 1 $4,448,000 $9,706,663 10.6% 6.8% 14.5% 9
$9,706,664 $18,632,032 19.0% 11.0% 26.9% 9
$18,632,033 up 14.9% 7.3% 22.6% 9
Phase 2 $0 $71,309 379.3% 24.0% 734.5% 6
$71,310 $582,778 74.8% 39.0% 110.5% 6
As a proportion of R/W Capital $582,779 $3,547,241 52.2% 0.0% 119.7% 6
- ssoraad el wsae _f  zme _zew | e
$0 $8,930,740 4.2% 0.0% 10.2% 7
As a proportion of Total Capital $8,930,741 $14,929,998 1.6% 0.0% 3.3% 7
$14,929,999 $27,788,569 1.0% 0.0% 2.2% 7
$27,788,570 up 3.7% 1.1% 6.3% 7
$0 $727,999 30.4% 12.5% 48.3% 4
Phase 3 $728,000 $7,735,499 23.4% 13.7% 33.1% 5
$7,735,500 $13,153,704 16.4% 9.0% 23.7% 5
$13,153,705 up 14.9% 9.9% 20.0% 4

The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

December 20,2000




Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

STIP: New Facilities

Capital Cost Range Average Confidence Interval # of
Low High Percentage Low High Projects

$0 $4,247,694 112.2% 0.0% 349.5% 9

$4,247,695 $11,008,345 9.7% 4.7% 14.7% 10

Phase O $11,008,346 $44,884,887 7.1% 1.2% 13.0% 10
$44,884,888 up 0.9% 0.0% 2.0% 9

$0 $1,369,649 24.6% 17.6% 31.6% 28

Ph ase 1 $1,369,650 $5,024,800 23.3% 13.6% 32.9% 28
$5,024,801 $13,401,406 15.7% 12.7% 18.7% 28

$13,401,407 up 9.9% 7.8% 12.1% 28

Ph ase 2 $0 $73,572 3452.5% 286.2% 6618.7% 20
$73,573 $943,132 305.7% 0.0% 730.6% 20

As a proportion of R/W Capital $943,133 $3,540,059 50.7% 34.0% 67.4% 20

. sasa0000 | __23e% __ | __ ose _____ o |20

$0 $4,014,361 8.4% 3.4% 13.4% 22

As a proportion of Total Capital $4,014,362 $10,103,808 7.9% 4.4% 11.4% 23
$10,103,809 $20,048,620 7.3% 5.0% 9.7% 23

$20,048,621 up 3.9% 2.1% 5.6% 22

$0 $1,857,999 22.9% 19.3% 26.6% 35

Ph ase 3 $1,858,000 $6,143,149 17.8% 15.3% 20.4% 35
$6,143,150 $19,189,821 13.7% 11.9% 15.4% 36

$19,189,822 up 12.3% 10.6% 14.0% 35

The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.
Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead. December 20,2000




Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

STIP: Other*
Capital Cost Range Average Confidence Interval # of
Low High Percentage Low High Projects
$0 $410,124 37.1% 0.0% 86.3% 5
Phase 0 $410,125 $903,999 10.5% 0.0% 29.8% 5
$904,000 $1,593,699 7.3% 0.0% 19.1% 5
$1,593,700 up 15.4% 5.3% 25.6% 5
$0 $483,615 27.0% 19.0% 35.0% 17
Ph ase 1 $483,616 $1,132,999 25.3% 17.8% 32.9% 18
$1,133,000 $2,388,550 18.9% 11.3% 26.5% 18
$2,388,551 up 19.1% 11.3% 26.8% 17
Ph ase 2 $0 $16,864 2278.8% 0.0% 4738.1% 6
$16,865 $131,862 259.2% 0.0% 573.5% 6
As a proportion of R/W Capital $131,863 $1,044,687 94.3% 0.0% 202.7% 6
_________ svoagpss| _____wpl __ 318% | _oo% _______es2% | 6 |
$0 $809,854 12.9% 0.0% 27.4% 6
As a proportion of Total Capital $809,855 $2,968,566 5.5% 0.0% 13.1% 6
$2,968,567 $5,955,066 11.3% 2.0% 20.6% 7
$5,955,067 up 5.4% 0.0% 15.7% 6
$0 $465,129 27.3% 20.1% 34.4% 13
Ph ase 3 $465,130 $850,999 33.4% 16.4% 50.4% 13
$851,000 $1,461,499 25.0% 17.1% 33.0% 13
$1,461,500 up 13.5% 9.7% 17.4% 13

The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

1 - Other includes: Highway planning, Transit/rideshare facilities, Non-capacity increasing operational improvements,

Capacity increasing operational improvements, and Roadside enhancements

December 20,2000



Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)

STIP: Minor Projects

apital Cost Range onfidence Interva
Capital Cost R Average Confid Int | # of
Low High Percentage Low High Projects
$0 $125,936 44.7% 20.0% 69.4% 11
$125,937 $202,999 25.4% 15.7% 35.0% 12
Phase 0 ’ ’
$203,000 $260,249 13.0% 8.2% 17.8% 12
$260,250 up 23.7% 9.3% 38.1% 11
$0 $43,999 81.5% 61.4% 101.7% 56
44, 119,74 8% 49.1% 76.5% 4
Phase 1 $44,000 $119,749 62.89 9.19 6.59 8
$119,750 $212,499 43.1% 36.5% 49.6% 53
$212,500 up 37.0% 29.4% 44.6% 52
Phase 2 $0 $1,999 1597.5% 703.6% 2491.5% 6
$2,000 $8,749 307.5% 92.9% 522.2% 7
As a proportion of R/W Capital $8,750 $35,499 265.5% 27.0% 504.0% 7
$35,500 up 25.2% 6.6% 43.7% 7
$0 $110,138 17.5% 1.3% 33.8% 9
As a proportion of Total Capital $110,139 $199,999 6.6% 4.2% 8.9% 10
$200,000 $307,146 10.3% 0.0% 25.8% 8
$307,147 up 7.8% 1.3% 14.4% 9
$0 $44,499 24.9% 18.7% 31.0% 49
Phase 3 $44,500 $118,999 37.2% 29.5% 44.8% 50
$119,000 $202,499 38.6% 32.7% 44.6% 49
$202,500 up 27.3% 22.6% 32.1% 49

The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.
Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead. December 20, 2000




Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Consultant costs less than or equal to 30% of total COS costs)

STIP: Total of All STIP Projects

Capital Cost Range Average Confidence Interval # of
Low High Percentage Low High Projects
$0 $225,288 30.6% 20.1% 41.1% 30
$225,289 $729,699 50.7% 0.0% 111.5% 31
Phase 0 ’ ’
$729,700 $7,658,924 10.3% 7.0% 13.6% 31
$7,658,925 up 5.0% 2.4% 7.5% 30
$0 $138,999 70.9% 59.6% 82.1% 117
$139,000 $477,901 36.5% 32.2% 40.8% 118
Phase 1
$477,902 $2,858,999 23.4% 20.2% 26.7% 118
$2,859,000 up 15.2% 12.9% 17.5% 118
Phase 2 $0 $12,945 2176.1% 692.5% 3659.7% 43
$12,946 $163,675 336.7% 176.1% 497.3% 43
As a proportion of R/W Capital $163,676 $2,093,645 173.8% 0.0% 366.0% 43
$2,093,646 up 26.1% 18.7% 33.5% 43
$0 $738,049 10.8% 6.8% 14.7% 50
As a proportion of Total Capital $738,050 $3,955,638 5.6% 3.4% 7.8% 51
$3,955,639 $13,515,297 6.7% 4.7% 8.8% 51
$13,515,298 up 3.7% 2.6% 4.7% 50
$0 $139,999 32.0% 27.5% 36.5% 112
$140,000 $485,999 30.6% 27.2% 34.0% 113
Phase 3
$486,000 $3,458,999 22.4% 19.9% 25.0% 113
$3,459,000 up 14.4% 13.3% 15.6% 113

The group of projects in each phase is different. Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

December 20,2000



